

**Ministry of Public Infrastructure
Works Services Group
Procurement Plan 2018**

Project Code	Project Code and Title / Activities	2018 Budget Estimates			Tendering & Award					Remarks / Issues (Status, Required Actions & Next Steps)	
					Method				Start (Tender Adv)		Closed (Bids Closed)
		Local	Specific	Total	Open Tender	Quotation	Selective	Sole Sourcing			
1601100	Hinterland/Coastal Airstrips	\$ 250,000	\$ -	\$ 250,000							
	<u>New Projects 2018</u>	\$ 140,000	\$ -	\$ 140,000							
	Rehabilitation of Bemichi Airstrip, Reg. 1	\$ 76,000,000	\$ -	\$ 76,000,000	√				January 28, 2018	February 27, 2018	Site investigations, materials survey and topographic surveys will be done between January 08 and Jan 17.
	Rehabilitation of Kamana Airstrip, Reg. 8	\$ 64,000,000	\$ -	\$ 64,000,000	√				January 28, 2018	February 27, 2018	
	Rehabilitation of Chi-Chi West, Reg. 7						√				<i>This was budgeted for 2017 but it was not awarded in 2017 due to procurement issues. Based on the estimated value of the 2 new projects, approx. 60M of the 2018 budget should remain after covering the cost of those two projects and the balance on the rollover. A supplemental budget to cover the deficit for Chi Chi West will be requested after the two Contracts are awarded.</i>