

**MINISTRY OF PUBLIC INFRASTRUCTURE  
HINTERLAND ELECTRIFICATION CO. INC & LETHEM POWER CO. INC  
PROCUREMENT PLAN**

Item #	Component & Activity	Cost Estimates /Budget	Procurement Method	Pre - qualification		Specific Procurement Notice	Submission of Bids	Contract Award	Status
				Yes/No	Yes/No				
1	<u>HECI</u> Replacement of current defective distribution structures at the Port Kaituma River crossing.	20,000,000	Local Competitive Bidding (LCB)	No	No	Jan. 14, 2018	February 13, 2018	March 09, 2018	Bidding document being reviewed and updated before sending to NPTAB for approval.
2	<u>Lethem Power Company Inc.</u> 1. Power extension of the electrical secondary network in Moco Moco. 2. Network power extension to residents along the road to rodeo ground. 3. Network upgrade for St. Ignatius Village.	1. 10,000,000 2. 5,000,000 3. 10,000,000	Local Competitive Bidding (LCB) – One procurement in lots	No	No	Jan. 14, 2018	February 20, 2018	March 19, 2018	Bill of Quantities in the bidding document being revised before sending to NPTAB for approval.